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Faucet work 100 % completed.

Late payment work 100 %completed. Faucet bathtub work 100 %completed.




WCEC

Color inside work 99 %completed . Bathtub work 100 %completed

Door work 90 % completed . Late payment work 100 % completed .




Batt na va work 100 % completed .

Tiling floor work 90 % completed . Ceiling con wood car park work 100 % completed.
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Color ceiling con wood work 10 % completed .

Basin work 100 % completed.  Water pump swimming work 100% completed .
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Skirt stair work 99 % completed . Stone coater work 100 % completed.

Sand wash wall work 100 % completed . Wall con wood work 95 % completed.




WCEC

Stone coater work 100 % completed. Skirt stair work 99 %completed.

Con wood wall work 90 % completed. Sand wash and stone work 100 % completed .




Stone coater work 100 % completed. Sand wash wall work 100 % completed .

Con wood wall 20 %completed. Water pump room work 95% completed.




Color ceiling con wood work 100 % completed. Wood floor work 100 % completed.

Water pump room work 95 %completed . Color ceiling con wood terrace work 100%
completed.




Stone coater work 100 %completed. Sand wash and Stone wall work 100 % completed.

Con wood wall work 50 % completed.  Pouring terrace work 100 % completed.













